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SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:39AM
Client Name: CalTrans

Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 319 Const Calendar Day:

Inspector Name: Bruce, Matt

Inspection Type: Intermittent

Shift Hours:  07:00am 04:30 pm Break:
Federal ID:

Location:

Reviewer: Mathur, Lalit

02-Jun-2011  Thursday 04-0120F4
Transportation Engineer

Over Time: 01:00

Approved Date:

04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Status: Submit

Weather

Temperature 7 AM 50 - 60

Precipitation 0.00"
Working Day If no, explain:

50 - 60 4PM 50 - 60

Condition Overcast to partly cloudy

Diary: Dispute
Work description.
- Attended biweekly SAS Safety Tailgate and staff meetings at 8:00am. =

- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works.
- Began to prepare for surveying the bikepath and monitoring ABFs progress with the operation. See
Sebastion Mofor's diary for more details on the operation, equipment, and labor.

- Attended OBG staff meeting at 3:30pm.
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ABF removing bikepath panels after the "dry fit" placement for the
shear stud installation.

One of the slotted holes on one end of the bikepath panel to be
connected to the welded shear studs on the bikepath bracket.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 319  Date: 02-Jun-2011  Thursday

] |
Bikepath panel operation seen on the E-Line OBG and the catwalk

) ABF ironworker in the process of installing a welded shear stud on the
assembly on the W-Line OBG.

cantilevered bikepath bracket.

Welded shear studs recently installed on a cantilevered bikepath One of the oversized holes (seen from the bottom) on one end of the
bracket. bikepath panel to be connected to the welded shear studs on the
bikepath bracket.
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